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09.2003 Aerial



Feb 2010 Oil Spill At Site (Superior)



11.22.11 Aerial Showing Propertyg p y



North Refinery Area 11.22.13



Main Refinery Area 11.22.13y



Refinery Dock Area 11.22.13



Refinery Dock Closeup 11.22.13
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NORCO  Removal Work Activities Inconsistent But Considerable LTRI Removal Activities Minimal
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* Can only be accomplished if adequate funding is available
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Removal Options
 Work Takeover:  Gain Access to $500,000 for the 
Removal but will need to be supplemented with $ 4‐5.5 
Milli   LTRI  ill  t lik l  b   bl  t   t l  t   t Million.  LTRI will not likely be able to get loan to put 
property back into productive use.

 Work with Owner:  They spend their own money or 
money they got from loans to put property back into y y g p p p y
productive use.  We get the removal action complete.  
They begin making money and put money back into 
f ilit   d  th   i t l facility and other environmental concerns.

 * Remedial believes that it may be a No Action ROD  * Remedial believes that it may be a No Action ROD 
once removal complete.



Consent Decree RI/FS
Administrative 

O d

Consent Decree RI/FS

Order
Jun 2004 EPA NOD

Oct 2011

Agreed Order 
Sep 2011



PRP RI/FS
Phase I RI 

PRP RI/FS

Sampling 
Started
08/2007

EPA Takeover of 
RI Phase II

12/2011

Phase II RI  
Started
05/2009



EPA RI/FSEPA RI/FS

Task Order 
Issued 

Sep 2012
EPA Final RI/FS

Jun 2015

Field Sampling 
Sep 2013 
Jun 2014



ROD RAROD-RA

ROD 
Jun 2015

RA Complete
Dec 2019

RD 
Sep 2017




